EDF CCB June
Monthly Report

CCRs Approved 6/1/96 - 6/30/96

CCR No. Originator Log Date Organization Disp Title
96-0531BEISENSTEIN, J. 06/10/96 RELA A RelA hybrid (Sun/SGI) solution needs Sunsfor 1&T
Notes: This CCR supersedes 0531A

96-0554AHARBISON, C. 06/13/96 RELB C Move X-Term
Notes: HTSC to move.

96-0574-L1, C. 06/03/96 RELB C Install STK on vulcan
Notes: After installed & running on vulcan, STK will be removed from Nessie.

96-0588-KUNTZ, J. 06/06/96 FOS C X-Terminal Relocation
Notes: HTSC to move

96-0588AKUNTZ, J. 06/19/96 FOS C X-Terminal Relocation
Notes: HTSC to move.

96-0590-OWEN, D. 06/06/96 FOS C Connect Sniffer to the FOS network in the mini-EOC
Notes: Locate in computer room. HTSC to install.

96-0590AOWEN, D. 06/14/96 FOS C Connect Sniffer to the FOS network in the mini-EOC
Notes: HTSC to move.

96-0598-HUSAIN, S. 06/06/96 RELB C Need DCE 1.1 clientsfor A.1
Notes: Share DCE cell w/Rel B prototyping.

96-0603-LEWIS, W. 06/07/96 RELA C Install Sybase XA client Alpharelease for SGI
Notes: HTSC to install



CCR No. Originator Log Date Organization

96-0608-EISENSTEIN, J. 06/07/96 MRS
Notes: Need power survey

96-0613-LEWIS, W. 06/10/96 RELA
Notes: HTSC to implement

96-0615-CORDREY, G. 06/10/96 FOS
Notes: HTSC to install

96-0632-BAKER, R. 06/11/96 RELA

Disp Title

C Layout of Prototype Areain EDF

C Install Sybase XA client product for HPUX

C Install Clearcase patch to promote file integrity on powerfail
C DCE/OODCE Upgrading on HP

Notes: Need specific list of what HP's will receive the patches. Done 6/12

96-0635-MEW, K. 06/12/96 SMO
Notes: HTSC install / EDS support

96-0645-SYDNEY, J. 06/14/96 RELA
Notes: HTSC to move

96-0646-PETERS, B. 06/14/96 MRS
Notes: HTSC to implement

96-0647-HWANG, V. 06/14/96 RELB
Notes: Use RITS clients

96-0649-RICHARDSON, D. 06/17/96 RELA
Notes: HTSC to implement

96-0650-BRY ANT, K. 06/17/96 RELB
Notes: HTSC to implement

96-0652-FEINSTEIN, E. 06/17/96 RELB
Notes: HTSC to install

C Request for EDS support to install NEO 1.0 and NEO Workshop 1.0
C X-term move from 3139H to 2062A

C Access to dprelsgi and dpre2sgi

C OODCE port to Rel B Target Platforms

C AMASS Access

C HP for URDB and Earth Pages

C Install PEER Networks PATROL SNMP Agend Development Kit o

relbhpms



CCR No. Originator Log Date Organization

96-0662-BAKER, R. 06/19/96 RELA

96-0663-ENDAL, A. 06/19/96 M&O
Notes: ILS & Milburn to coordinate with HTSC

96-0666-SMITH, D. 06/19/96 FOS
Notes: HTSC to move.

96-0669-SEEL IGER, P. 06/19/96 RELA
Notes: Approved for echeung only. HTSC to implement

96-0675-PETERS, B. 06/20/96 MRS
Notes: Pending GSFC approval.

96-0686-JOHNSTON, D. 06/24/96 RELB
Pkgs.

Disp

C

Title

Centrally mount the new OODCE for all Rel A sun platforms

Provide access to workstations in Computer Demo Room on June 1

X-Term Relocation

Provide sudo access to M SS machines to MSS devel opers

Access to GSFC DAAC AML equipment

Computer resources for MSS RelB Eval of Billing & Accntg COTS

Notes: Replication services to be provided on Otis and Milo. HTSC to implement.

96-0689-SMITH, D. 06/25/96 FOS

96-0690-SOLOMON, C. 06/26/96 RELB
96-0708-PETRONE, S. 06/27/96 RELB
96-0709-PETRONE, S. 06/27/96 RELB
96-0716-WANG, E. 06/27/96 RELA

Notes: Sudo privileges approved for nemesis only. HTSC to implement.

A

C

X-Termina Allocation

Relocation of an NCD X-Term from 3008H to 3008F

X-Term Relocation

X-Term Relocation

Request sudo privileges on nemesis



CCR No. Originator Log Date Organization Disp Title

96-0718-LINVILLE, P. 06/28/96 MRS C Redeployment of MSFS Equipment to EDF
Notes: Need physical locations - sketch from Jack E. Task Lead - PaulaL. EDSto move. Associated s/'w to move with machines.

EDF CCBITEMSCLOSED
June Monthly Report

Close
CCR No. Originator Date Title
95-0954-CLARK, B. 06/10/96 EMASS 8590 Tape Drive Installation Plan and Schedule
95-0960-KLEIN, L. 06/17/96 Interim access to EDF development resources Long term access to EDF storage/retrieval
95-0961-SHANTZIS, S.  06/17/96 Temporary demonstration site/hardware for NRA/CAN
96-0002-ROTH, G. 06/17/96 AutoSys performance testing and backup and recovery strategy
96-0003-MELLIS, G. 06/17/96 CSMS RelB COTS Products Performance Evaluation
96-0003AMELLIS, G.  06/17/96 CSMS RelB COTS Products Performance Evaluation
96-0012-MANGUM, J.  06/17/96 Troubleshoot and test mini-daac network
96-0017-WASHINGTON 06/17/96 Workstation Configuration for IDG DCE 1.1 Cell
96-0018-HASSAN, K.  06/17/96 Request for Hardware and Software for Science Office
96-0082-BRYANT, K.  06/17/96 EP7 H/W & S/W Requirements for Development, 1& T, and Deployment

96-0110-GLENN, J. 06/17/96 Return DEC w/s to Digital for RogueWave Port



Close
CCR No. Originator Date

96-0124-WASHINGTON 06/17/96

96-0130AKULKARNI, P. 06/17/96

96-0136-LEWIS, W. 06/17/96

96-0144-CASEY, S. 06/17/96

96-0157-BROOME, R.  06/17/96

96-0162-SOLOMON, C. 06/17/96

96-0164-GLENN, J. 06/17/96

96-0194-PRIVOR, H. 06/17/96

96-0215-KIRN, A. 06/18/96

96-0219-DAVIS, D. 06/17/96

96-0254-PROSS, C. 06/17/96

96-0268-SUHRSTEDT  06/18/96

Title

DCE 1.0.3 for Release B

Install DFS Server on Baltic and DFS client on minotaur

Installation of Sybase SQS and Illustrafor RelB Benchmarking

Upgrade Sybase on FOS Workstation "Jiminy"

Reload os for FOS workstation

EP6 Source Code Delivery to Rational S/W Corp. for Toolset Eval Purpose

Upgrade/Install XRT for FOS

8 MB memory to Irl

Provide necessary H/W S/W resources for EP7 devel opment

Install Sybase Client on FOS Workstations

Bring in, test, and report on Evaluation S/W - Mocrosoft Windows NT and C++ Compiler

Re-install Database X cessory



Close

CCR No. Originator Date

96-0269-CHEN, S. 06/18/96

96-0278-SOLOMON, C. 06/18/96

96-0327-COHEN, B. 06/19/96

96-0329-HARTRANFT, R. 06/19/96

96-0330-PULKKINEN, J. 06/19/96

96-0337-LU, M. 06/19/96

96-0340-COHEN, B. 06/19/96

96-0344-LEWIS, W. 06/19/96

96-0347-EISENSTEIN, J. 06/19/96

96-0347TAEISENSTEIN  06/19/96

96-0355-EISENSTEIN, J. 06/19/96

96-0356-BRACKETT, H. 06/19/96

Title

JFactory Evaluation Copy Installation

Make Available HP Node w/C++ compiler to Rational S/W Corporation for Tool Suite Eval

Install Kftp software on sime2sun workstation

Load SQS version 2.1 on dpre8sgi

Prototype of FTP transfers to RAID and subsequent insertion into Data Server

Installation of OODCE on DEC platform

Upgrade Autosys on Mini-DAAC SGI Power Challenge from version 3.1 to 3.2

Transfer of one Illustralicense for development partner

MSS Server for FOS EOC

MSS Server for FOS EOC

Move IR1 Cell to Pseudo-Production Annex of EDF and EDF DAAC

Temporary Modeling Server for Network Simulation



Close

CCR No. Originator Date Title

96-0356ABRACKETT, 06/19/96 Temporary Modeling Server for Network Simulation

96-0357-BRACKETT, H. 06/19/96 Procure - Upgrade Modeling Server, Pan

96-0360-TRIESCHMAN 06/19/96 Give access privileges to RelB MSS personnel for CDR Demo Developmnet
96-0361-LINVILLE, P. 06/19/96 EP7 H/W & S/W Requirements for I& T and Production
96-0361ALINVILLE, P. 06/19/96 EP7 H/W & S/W Requirements for I& T and Production
96-0362-COCKEY,J.  06/19/96 RelB DSS DBMS Benchmark Prototype access to Sun workstations
96-0362ACOCKEY, J.  06/19/96 RelB DSS DBMS Benchmark Prototype access to Sun workstations
96-0381-COHEN, B. 06/18/96 Additional user accounts on SGI Power Challenge in mini-DAAC
96-0389-GUBBELS, T. 06/18/96 TLG CCR Beta - Science Office Equipment Relocation
96-0390-GUBBELS, T. 06/18/96 TLG CCR Gamma - Install ER Mapper on the Collabortative Prototyping Sun SIMONC
96-0395-DENNISON, S. 06/18/96 Relocation for Foghorn and NCD26

96-0398-SUHRSTEDT  06/18/96 Installation of Insure++ in the EDF



Close

CCR No. Originator Date

96-0401-KULKARNI, P. 06/18/96

96-0403-CHANWEN, L. 06/18/96

96-0404-PETERS, D. 06/18/96

96-0416-GALLAGHER  06/18/96

96-0418-KLEIN, L. 06/18/96

96-0421-MOSES, L. 06/18/96

96-0422-MOSES, L. 06/18/96

96-0424-DENNISON, S. 06/18/96

96-0425-MILBURN, R.  06/18/96

96-0431-MEW, K. 06/18/96

96-0431AMEW, K. 06/18/96

96-0432-BLACKETTE  06/18/96

Title

Install Rational Rose/Apex C++ on all IDG cell machines

Return DEC Alpha machines to vendor (DEC)

Configure FOS workstation Elmyra as a Web Server

Move VCATS from London to Milo

Port RelA Toolkit SGI Indigo and Power Challenge (IRIX 6.2)

Install SQL Monitor and SQL Client

Install Autosys ver. 3.3 Server and Client S/'W/ Configure NFS Shared Directory
X-Term for Harry Zhang

Development machine need IDL installed to allow the building of EOSView

Shipping of a Dec 7000 machine from NASA to Hughes rm. 1028 for hosting NRA/CAN
Testbed prototypes

Shipping of a Dec 7000 machine from NASA to Hughes rm. 1028 for hosting NRA/CAN

Testbed prototypes

SGI Benchmarking Using Performance Copilot



CCR No. Originator

96-0437-MOSES, L.

96-0438-CASE, L.

96-0439-NEWHAGAN

96-0455-SYPRISON, J.

96-0461-LINVILLE, P.

96-0462-RICHARDSON

96-0463-RICHARDSON

96-0467-NAKAMURA

96-0468-FEINSTEIN, E.

96-0469-FEINSTEIN, E.

96-0470-GORSKY, R.

96-0474-COHEN, B.

Close

Date

06/18/96

06/18/96

06/18/96

06/18/96

06/18/96

06/18/96

06/18/96

06/18/96

06/18/96

06/18/96

06/19/96

06/19/96

Title

Configure Workstation Monet as RelB Dedicated Sparc 20/712 workstation

Move of Data Management X-Terminals

CSS - RelA Upgrade the SGI KCC Compiler

Install McCabe Visual Quality Tool Upgrade on Tokyo

Redeployment of EP6 H/W & S/W

Implement CD ROM S/W

Move X-Term from 2064 to 2971H

Move Pentium PC and Xterm from 3014F to 3014E

Request for access to "cyclops"

Request for root privileges on "oriole"

Netscape Commerce Server Installations for RelA

Install DDTS and DDTS integration S/W on msse7sun in the mini-DAAC



Close

CCR No. Originator Date

96-0476-BAGLIONE, C. 06/19/96

96-0477-CODELLA, T. 06/19/96

96-0478-EISENSTEIN, J. 06/19/96

96-0480-SUHRSTEDT  06/19/96

96-0486-SOLOMON, C. 06/19/96

96-0494-WY NNE, D. 06/19/96

96-0495-GORSKY, R.  06/19/96

96-0497-GORSKY, R.  06/19/96

96-0502-HATFIELD, R. 06/19/96

96-0504-BROWN, C.  06/19/96

96-0505-BRYANT, K.  06/19/96

96-0525-HARTMAN, K. 06/19/96

Title

Sudo access to DM Server

Workstation for Business Development (TSO)

Borg for ClearCase View Server

Disk upgrades for X-term Servers

DCE 1.1 install for ASTER (Japan)

Increase amount of disk space on /home/hdf partition

Limit access to Casper

Install multithreaded version of sybase Xalib

Install Sybase Replication Server on EDF for PDPS Database

Installation of S-Designor

Grendal Follow-up - from PW2

Need for Port Numbers



CCR No. Originator

96-0527-COHEN, B.

96-0529-HWANG, V.

96-0531-GORSKY, R.

96-0531AGORSKY, R.

96-0533-BROWN, C.

96-0543-O'NEIL, D.

96-0549-GORSKY, R.

96-0554-HARBISON

96-0564-RICHARDSON

96-0567-SMITH, D.

96-0569-L1, P.

96-0575-SHUSTER, A.

Close

Date

06/19/96

06/19/96

06/19/96

06/19/96

06/19/96

06/19/96

06/10/96

06/19/96

06/19/96

06/19/96

06/19/96

06/19/96

Title

Install HP OpenView, version 4.0, on msse4hp in the mini-DAAC

Install afilein aprivate, controlled directory

Rel A hybrid (Sun/SGI) solution needs Sunsfor 1&T

RelA hybrid (Sun/SGI) solution needs Suns for & T

Install five copies of S-Designor

Set-up two X-Terms in room 2062 to support DSS Delta-Deteial Design Review

AMASS4.5.1 1 Upgrade

Move X-Term

Additional user account for implementation of CD ROM S/W

Upgrade all FOS machines to clearcase 2.1

NN installed for RelA

Install Sun Version of UNIFY RDBMS



Close

CCR No. Originator Date

96-0576-PITTS, J. 06/19/96

96-0583-PETRONE, S.  06/19/96

96-0584-KLEIN, L. 06/12/96

96-0585-SEELIGER, P. 06/19/96

96-0599-CETUK, T. 06/19/96

96-0604-CHEUNG, E.  06/19/96

96-0606-SEELIGER, P. 06/19/96

96-0609-LU, M. 06/19/96

96-0612-COHEN, B.  06/19/96

96-0660-ABERNATHY  06/24/96

96-0667-SEELIGER, P. 06/24/96

96-0668-SEELIGER, P. 06/24/96

Title

SUDO Privileges on the workstation judge

X-Term Relocation

X-Term for Muriel Taylor

Move Sun from 2111A to Patrick Seeliger in 2043G

Add 4 GB of storage space on goblin for data migration

Upgrade PNM V2.1 to V2.2 Needed by 6/14/96

Restrict access to medusa and drlecter

Request for Sudo on Nemesis

Mini-DAAC needs a variety of mediafor testing

Add Webtest Extension to X Runner for demo

Create UNIX account for xrpadm an administrator of the XRP COTS package

Provide login access to drlecter



EDF CCB ITEMS DISAPPROVED
June Monthly Report

CCR No. Originator Log Date Organization Disp Title

96-0467-NAKAMURA, E. 05/02/96 RELB R Move Pentium PC and Xterm from 3014F to 3014E
Notes: Not Required

96-0508-BREWER, P. 05/13/96 FOS R Capturing Command Uplink and Telemetry packets for FOS test
Notes: validation Disapproved Priorities Board 5/29 examination and
96-0514-JALLETA, E. 05/15/96 MRS R Network Accessto GSFC DAAC from ECS Network

Notes: Need to look at overall issue & submit new CCR.

EDF CCB Items Withdrawn
June Monthly Report

CCR No. Originator Log Date Organization Disp Title
96-0667-SEELIGER, P. 06/19/96 RELA W Create UNIX account for xrpadm an administrator of the XRP COTS
package

Notes. No longer a need

96-0668-SEELIGER, P. 06/19/96 RELA W Provide login access to drlecter
Notes: No longer a need

Disposition
A = Approved no comment
C = Approved w/comment
D = Deferred
F = Recommended for approval - Forwarded to ECS CCB
R = Disapproved
W = Withdrawn



